

THURGOOD MIDDLE SCHOOL

Planned Construction Activities

Month of December 2014

- Steel erection and detailing to complete before Christmas
- All concrete work will wrap up until exterior site concrete work begins next summer
- Complete spray fireproofing of steel
- Ongoing installation of exterior studs and sheathing
- Roofing installation will begin and continue into January
- Coring of interior slabs for rainwater leaders and roof drains; Mechanical rough ongoing

For Monthly Update, please visit www.LynnSchools.org



Topping Off Ceremony held to Celebrate the Completion of Steel Work in December

